
MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 10-Aug-00

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M999E622 ASHVILLE, NC WALL, RHONDA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
MODIFICATION TO BLDG 310 BROWN, ROBERT E TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PROJECT TO BE PLACED ON SHELF. ACTUAL STATUS OF PROJECT TO BE DETERMINED IN THE FUTURE.
                                                                               

MB99E641 AVON PARK, FL DYKES, BRIAN TBD TBD TBD TBD TBD TBD TBD 19-APR-2000A TBD TBD 16-MAY-2000A 18-JUL-2000A
CHARLEY CENTER TOWER CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD 28-APR-2000A TBD TBD 18-AUG-2000
RENOVATION                   DENMARK, ALFRED TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 01-JUN-2000A

REMARKS: 
                                                                               

M000E681 AVON PARK, FL DYKES, BRIAN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
ADAL SLEEPING QUARTERS, CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FIRE STATION                 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  FY-01, PA = $270,000.  MATOC. AE WILL BE EMTEC.  SCHEDULE FORTHCOMING AFTER AWARD OF TASK ORDER.
                                                                               

M999F272 AVON PARK, FL DYKES, BRIAN 10-SEP-1999A NA 29-OCT-1999A 19-APR-2000A 14-JAN-2000A NA 26-MAY-2000A 18-JUL-2000A
REPLACE PAVEMENT LONG, JOE 27-MAY-1999A 10-SEP-1999A NA 29-OCT-1999A 27-DEC-1999A 14-JAN-2000A 26-MAY-2000A 09-JUN-2000A 08-AUG-2000
                             DENMARK, AL 27-AUG-1999A 10-NOV-1999A 21-JUL-1999A 29-OCT-1999A 30-NOV-1999A 09-FEB-2000A 24-MAY-2000A 07-JUN-2000A

REMARKS:  PA=$1.2..  SCHEDULE IS FIXED AND CANNOT AFFORD ANY SLIPPAGE.  8(A) SOLE SOURCE.
                                                                               

CH00C668 CALHOUN COUNTY,AL. TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD 09-JUN-2000A TBD 12-JUN-2000A 28-JUL-2000
COLLECTIVE PROTECTION FAILS JR, DENNIS TBD TBD TBD TBD 26-MAY-2000A 02-JUN-2000A TBD TBD TBD NA TBD 07-AUG-2000
SYSTEM                       TBD TBD TBD TBD 09-JUN-2000A TBD TBD 26-MAY-2000A 02-JUN-2000A TBD 06-JUL-2000

REMARKS:  PRE-BID SITE VISIT SCHEDULED FOR 12 JULY.
                                                                               

M998F264 CAPE CANAVERAL, FL CUNNINGHAM, DOUG TBD TBD TBD NA TBD TBD TBD TBD TBD TBD TBD TBD
UPGRADE WATER GREENSPAN, ALETA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
DISTRIBUTION CENTER          TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA:  $4.1.  FY-TBD.  JOB ON HOLD.  JOB DID NOT MAKE THE LIST OF JOBS TO BE FUNDED.
                                                                               

M000F291 COLUMBUS AFB, MS JOHN HIGBY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FY-01 CORROSION CONTROL LARRY COVERT TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FACILITY                     TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  CHARRETTE TENTATIVELY SET FOR 23-25 AUGUST 2000.
                                                                               

M999E609 EGLIN AFB, FL SMITH, CHARLES 19-FEB-1999A 08-JUN-1999A 22-JUN-1999A 31-AUG-1999A NA 21-SEP-1999A 30-OCT-1999A TBD TBD TBD TBD TBD
CLINIC WHITESIDE, TOM 29-MAR-1999A 08-JUN-1999A 09-JUL-1999A NA NA 18-OCT-1999A TBD NA TBD TBD TBD TBD
ADDITION/ALTERATION/LIFE SAFET HARRISON, ALLEN NA 21-JUN-1999A TBD NA 26-JUL-1999A 29-OCT-1999A TBD NA TBD NA TBD

REMARKS:  35% REVIEW CONFERENCE 26-28 OCT 99 (A).  KICKOFF MEETING TO RESTART PROJECT TO BE SCHEDULED IN SEPTEMBER.  PA:  $37.5M.  FY01 PROJECT.
                                                                               

MB98F261 EGLIN AFB, FL SCHODLBAUER, BOB 15-JUN-1998A 18-DEC-1998A 22-FEB-1999A NA 22-MAY-1999A 15-AUG-1999A 15-SEP-1999A 14-JAN-2000A 05-NOV-1999A 14-DEC-1999A 14-JAN-2000A 04-MAY-2000A
FY00 SQUADRON OPERATIONS WHITESIDE, TOM 23-NOV-1998A 18-DEC-1998A 22-FEB-1999A 10-MAR-1999A 23-JUL-1999A 14-SEP-1999A 07-SEP-1999A 21-SEP-1999A 02-NOV-1999A 19-JAN-2000A 11-FEB-2000A 10-AUG-2000
FACILITY                     HARRISON, ALLEN 18-DEC-1998A 18-FEB-1999A 12-FEB-1999A 17-MAR-1999A 13-AUG-1999A 14-SEP-1999A 13-AUG-1999A 25-OCT-1999A 14-DEC-1999A 13-JAN-2000A 23-FEB-2000A

REMARKS:  PREPROPOSAL CONFERENCE: 8 MAR 00 (A).  SMALL AMENDMENT TO PM/ENDW ON 22 MAY 00 BASED ON INITIAL SSEB.
                                                                               

MB99F277 EGLIN AFB, FL SCHODLBAUER, BOB 17-NOV-1999A 03-DEC-1999A 29-DEC-1999A NA 13-JAN-2000A 08-FEB-2000A 24-FEB-2000A 16-FEB-2000A 07-APR-2000A 11-APR-2000A 05-MAY-2000A 12-JUL-2000A
DINING FACILITY WHITESIDE, TOM 30-NOV-1999A 10-DEC-1999A 30-DEC-1999A 13-JAN-2000A 21-JAN-2000A 23-FEB-2000A 01-FEB-2000A 01-MAR-2000A 28-MAR-2000A 25-APR-2000A 10-MAY-2000A 20-SEP-2000
                             GREEN, DAVID 10-DEC-1999A 29-DEC-1999A 09-FEB-2000A 13-JAN-2000A 18-FEB-2000A 23-FEB-2000A 20-JAN-2000A 06-MAR-2000A 10-APR-2000A 18-APR-2000A 23-MAY-2000A

REMARKS:  IN HOUSE DESIGN BUILD.  DESIGN KICK OFF 15 SEP 99(A).  CHARRETTE 30 NOV-3 DEC 99 (A).  SSEB 17-21 JUL 2000.
                                                                               

MB00F280 EGLIN AFB, FL SCHODLBAUER, BOB 10-JAN-2000A NA NA NA 25-MAY-2000A 20-JUN-2000A 12-JUL-2000A 12-JUL-2000 05-SEP-2000 26-SEP-2000 11-OCT-2000 TBD
DORMITORY 19, WING "D" WHITESIDE, TOM NA NA TBD NA 26-MAY-2000A 12-JUL-2000A 08-JUN-2000A 22-JUN-2000 07-SEP-2000 TBD TBD XX-FEB-2001
                             HARRISON, ALLEN NA NA NA NA 11-JUL-2000A 12-JUL-2000A 11-JUN-2000A 15-AUG-2000 26-SEP-2000 TBD TBD

REMARKS:  CRITERIA REVIEW CONFERENCE 2 MAR 00 (A).  35% IS 50% SUBMITTAL.
                                                                               

MB00F282 EGLIN AFB, FL SCHODLBAUER, BOB 10-JAN-2000A NA NA NA TBD 18-AUG-2000 06-SEP-2000 TBD TBD 19-OCT-2000 31-OCT-2000 TBD
PRECISION GUIDED WHITESIDE, TOM NA NA 19-JUL-2000A TBD TBD 01-SEP-2000 TBD TBD 02-OCT-2000 TBD TBD 06-APR-2001
MUNITIONS FACILITY           NA NA TBD TBD TBD 05-SEP-2000 TBD TBD 16-OCT-2000 TBD TBD

REMARKS:  CRITERIA REVIEW CONFERENCE 3 MAR 00 (A).  35% IS 50% SUBMITTAL.
                                                                               

M999Y245 FORT MCCLELLAN,AL JOHN WHITING 29-MAR-1999A TBD TBD 02-AUG-1999A 29-JUN-1999A 16-JUL-1999A 23-AUG-1999A 15-MAR-2000A 04-OCT-1999A 21-OCT-1999A 03-MAY-2000A 11-JUL-2000A
AMMUNITION TRANSFER ASHLEY, CLYDE TBD TBD 28-MAY-1999A 04-JUN-1999A 02-JUL-1999A 16-AUG-1999A 08-NOV-1999A 16-SEP-1999A 04-OCT-1999A 03-MAY-2000A 12-MAY-2000A 27-JUL-2000
POINT FACILITY               HARRISON, ALLEN TBD TBD 28-MAY-1999A 11-JUN-1999A 02-AUG-1999A 18-AUG-1999A 12-NOV-1999A 20-SEP-1999A 20-OCT-1999A 27-APR-2000A 24-MAY-2000A

REMARKS:  CONSTRUCTION TO BE ACCOMPLISHED UNDER IFB CONTRACT.  PER DECISION BY JOHN WHITING (8 NOV 1999)  NATIONAL GUARD'S HAS SUPPLIED INFO., BUT THE GUARD HAS NOT GRANTED  AUTHORITY.
REVISED COST ESTIMATE DUE 2/7/00.                                              
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M999E631 FORT RUCKER, AL FULTZ, THOM TBD 03-DEC-1999A NA NA NA NA 22-DEC-1999A TBD 24-MAR-2000A TBD 17-MAY-2000A 02-AUG-2000
REPAIR BUILDING 6204 WHITESIDE, TOM NA 03-DEC-1999A 21-DEC-1999A NA NA NA 10-FEB-2000A NA 24-MAR-2000A 09-JUN-2000A TBD 05-SEP-2000
                             HARRISON, ALLEN 03-DEC-1999A 20-DEC-1999A NA NA NA NA TBD 24-MAR-2000A 12-APR-2000A NA 30-JUN-2000A

REMARKS:  A-E DESIGN - BULLOCK-TICE.
                                                                               

M000E677 FORT RUCKER, AL FULTZ, THOM 00-MAY-2000 NA NA NA TBD 09-AUG-2000 24-AUG-2000 14-SEP-2000 05-OCT-2000 23-OCT-2000 06-NOV-2000 TBD
REPAIR BUILDING 5914 WHITESIDE, TOM NA NA 01-JUN-2000A TBD 09-AUG-2000 23-AUG-2000 06-SEP-2000 TBD 05-0CT-2000 SEEREMARKS TBD TBD
                             NA NA NA TBD 09-AUG-2000 TBD 05-OCT-2000 05-OCT-2000 23-OCT-2000 TBD SEEREMARKS

REMARKS:  CANNOT START CONSTRUCTION UNTIL BLDG 6204 CONSTRUCTION IS COMPLETE.  SCHEDULE NOT CRITICAL.
                                                                               

M000E680 FORT RUCKER, AL FULTZ, THOM NA NA NA NA NA NA NA 02-JUN-2000A NA NA 03-JUL-2000A 29-AUG-2000
REPAIR HANGAR 40113 WHITESIDE, TOM NA NA NA NA NA NA NA NA NA 03-JUL-2000A NA 29-SEP-2000
                             NA NA NA NA NA NA NA NA NA NA 24-JUL-2000A

REMARKS:  READVERTISE FY99 PROJECT NOT AWARDED DUE TO LACK OF FUNDS
                                                                               

M000Y259 FORT RUCKER, AL FULTZ, THOM TBD 10-MAR-2000A 21-MAR-2000A NA 03-APR-2000A 11-APR-2000A 28-APR-2000A 11-MAY-2000A 27-JUN-2000A 11-JUL-2000A 14-JUL-2000A 31-SEP-2000
RENOVATE HANGARS 50207, WHITESIDE, TOM 03-FEB-2000A 28-FEB-2000A 14-MAR-2000A 01-MAY-2000A 04-APR-2000A 27-APR-2000A 01-MAY-2000A 11-JUN-2000A 26-JUN-2000A 11-JUL-2000A TBD 26-SEP-2000
50209 AND BUILDING 50208     DENMARK, AL 21-FEB-2000A 13-MAR-2000A NA NA 25-APR-2000A 27-APR-2000A 21-FEB-2000A 19-JUN-2000A 11-JUL-2000A 12-JUL-2000A 01-AUG-2000

REMARKS: 
                                                                               

M000Y260 FORT RUCKER, AL FULTZ, THOM TBD 05-JUL-2000A NA TBD TBD TBD TBD NA 21-AUG-2000 28-AUG-2000 TBD 14-SEP-2000
REPLACE CHILLERS, WHITESIDE, TOM TBD TBD TBD TBD TBD TBD NA TBD 21-AUG-2000 NA NA 28-SEP-2000
BUILDING 30810               05-JUL-2000A 18-JUL-2000A TBD TBD TBD TBD TBD 21-AUG-2000 28-AUG-2000 TBD NA

REMARKS:  MATOC 8A NEGOTIATION.  AE IS GRAVES+CARLOS. PA IS $800,000 - SAF.  ISSUE CURRENT DESIGN TO  CONTRACTOR TO START SCOPE DISCUSSIONS. TECH  REVIEW/ CONTRACTOR REQD REVISIONS BY
AMENDMENT.                                                                     

M000Y262 FORT RUCKER, AL FULTZ, THOM TBD NA NA NA TBD 10-APR-2000A 02-MAY-2000A NA 19-MAY-2000A TBD 28-JUN-2000A 28-JUL-2000
USSARL LANDFILL EROSION WHITESIDE, TOM NA NA 06-MAR-2000A NA 16-MAR-2000A 02-MAY-2000A 02-MAY-2000A TBD 23-MAY-2000A NA TBD 12-SEP-2000
REPAIRS                      NA NA 06-MAR-2000A TBD 06-APR-2000A TBD 16-MAR-2000A 16-MAY-2000A 06-JUN-2000A TBD 11-JUL-2000A

REMARKS:  MATOC.
                                                                               

M000Y287 FORT RUCKER, AL FULTZ, THOM 06-OCT-2000 17-NOV-2000 10-JAN-2001 TBD 21-FEB-2001 23-MAR-2001 02-AUG-2001 18-OCT-2001 20-DEC-2001 15-JAN-2002 15-FEB-2002 TBD
RAH-66 COMANCHE TRAINING WHITESIDE, TOM 25-SEP-2000 20-NOV-2000 11-JAN-2001 18-JAN-2001 28-FEB-2001 11-APR-2001 27-SEP-2001 08-NOV-2001 21-DEC-2001 TBD TBD TBD
FACILITY                     30-OCT-2000 10-JAN-2001 15-NOV-2000 08-FEB-2001 21-MAR-2001 11-APR-2001 27-SEP-2001 15-NOV-2001 15-JAN-2002 07-FEB-2002 TBD

REMARKS:  CHARRETTE TENTATIVELY SCHEDULED FOR 11-22 SEP 00.  65% SUBMITTAL 18 JUL 01.  REVIEW MTG 01 AUG 01.
                                                                               

M998E530 HURLBURT FIELD, FL STRAIN, DAVID TBD 03-JUL-1998A 16-JUL-1998A TBD TBD TBD TBD TBD TBD TBD 01-SEP-2000 TBD
FY-03 VEHICLE WHIGHAM, GARY 03-JUN-1998A 03-JUL-1998A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
MAINTENANCE SHOP             03-JUL-1998A NA TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA=$5.5M; AE - GRAVES-CARLOS; DIRECTED TO DEVELOP CCD ONLY. **ON HOLD - PROJECT MOVED TO FY-03**
                                                                               

M998E531 HURLBURT FIELD, FL STRAIN, DAVID 02-AUG-1999A NA NA 07-JUN-1999A AE 15-NOV-1999A 16-DEC-1999A 24-APR-2000A 16-JUN-2000A 26-JUN-2000A 28-JUL-2000 15-NOV-2000
FY-01 HOT CARGO APRON WHIGHAM, GARY NA NA 02-AUG-1999A AE 16-NOV-1999A 13-DEC-1999A 03-APR-2000A AE 26-MAY-2000A 11-SEP-2000 TBD 16-JAN-2001
                             DENMARK, AL 08-JUL-1998A NA 10-SEP-1999A AE 16-NOV-1999A 15-DEC-1999A 09-MAY-2000A 30-MAY-2000A 23-JUN-2000A AE 02-OCT-2000

REMARKS:  PA=$7.5M; COMP 8A - RFP; COMBINED W/ AIRFIELD READINESS; AE=BULLOCK-TICE; 35% = 60%. **ON SCHEDULE - TENTATIVE DATES SHOWN FOR ADVANCED NOTICE, ADVERTISE, OPEN BIDS(RECEIVE
PROPOSALS), AND AWARD.**                                                       

M999E570 HURLBURT FIELD, FL STRAIN, DAVID 09-OCT-1998A 26-FEB-1999A 20-APR-1999A 18-AUG-1999A AE 27-JUL-1999A 20-JAN-2000A 06-MAR-2000A 12-APR-2000A 19-APR-2000A 17-MAY-2000A 06-JUL-2000A
FY-00 144 PERSON (1+1) WHIGHAM, GARY 06-JAN-1999A 25-FEB-1999A 21-APR-1999A 29-FEB-2000A 28-JUL-1999A 09-AUG-1999A 22-FEB-2000A AE 31-MAR-2000A 09-MAY-2000A 26-MAY-2000A 08-AUG-2000
DORMITORY                    DENMARK, AL 26-FEB-1999A 19-APR-1999A 07-APR-2000A 08-MAR-1999A 09-AUG-1999A 11-AUG-1999A 27-MAR-2000A 03-APR-2000A 11-APR-2000A 03-MAY-2000A 02-JUN-2000A

REMARKS:  PA=$8.7M; B&T; 35%=60%;  ARCH, INT. DGN, STR, MEC, ELE, GEO, & SURVEY I/H; ALL OTHER A/E.  IFB W/ 108 RM BASE BID & 3 - 12 RM MODULE OPTIONS.  ***APPARENT LOW BIDDER=SPEEGLE**
                                                                               

M999E629 HURLBURT FIELD, FL STRAIN, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FY-03 ALTER HANGAR FOR WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CV-22                        TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA=$2.1M;  ***PROJECT POSTPONED TO FY-03.***
                                                                               

M999E633 HURLBURT FIELD, FL STRAIN, DAVID 02-AUG-1999A NA 01-MAY-2000A 22-OCT-1999A AE 28-APR-2000A 26-MAY-2000A 14-AUG-2000 11-SEP-2000 05-OCT-2000 30-OCT-2000 12-DEC-2000
FY-01 CORROSION CONTROL WHIGHAM, GARY NA NA 30-AUG-1999A AE 04-MAY-2000A 23-MAY-2000A 07-AUG-2000 AE 08-SEP-2000 - TBD 17-JAN-2001
FACILITY                     ALLEN HARRISON NA 28-APR-2000A 27-AUG-1999A AE 18-MAY-2000A 25-MAY-2000A 14-AUG-2000 11-SEP-2000 03-OCT-2000 - 06-NOV-2000

REMARKS:  PA=$8.2M, A/E=BULLOCK-TICE; 10%=VE STUDY; 35%=60% *** ON SCHEDULE.***
                                                                               

M999E649 HURLBURT FIELD, FL STRAIN, DAVID TBD 27-MAR-2000A 18-APR-2000A AE AE 16-AUG-2000 11-SEP-2000 08-SEP-2000 05-OCT-2000 26-OCT-2000 17-NOV-2000 30-JAN-2001
FY-01 UPGRADE ACCESS ROAD WHIGHAM, GARY 16-FEB-2000A 24-MAR-2000A 15-MAY-2000A NA 17-AUG-2000 06-SEP-2000 28-AUG-2000 AE 04-OCT-2000 30-NOV-2000 - 01-MAR-2001
                             27-MAR-2000A 14-APR-2000A TBD NA 17-AUG-2000 08-SEP-2000 AE 05-OCT-2000 24-OCT-2000 20-NOV-2000 21-DEC-2000

REMARKS:  PA=$5.6M; A/E=JACOBS ENGINEERING; 10%=DSGN CHARRETTE; 35%=65%. ***SCHEDULE CHANGE DUE TO SURVEY - TENTATIVE DATES SHOWN FOR ADVANCED NOTICE, ADVERTISE, OPEN BIDS, AND AWARD.
EN-DW - PLEASE CONFIRM***                                                      
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MB00E655 HURLBURT FIELD, FL SMITH, CHARLES TBD 15-MAR-2000A 29-MAR-2000A DONE AE 24-APR-2000A 30-MAY-2000A 23-JUN-2000A 19-JUL-2000A 07-AUG-2000 12-JAN-2001 TBD
FY-02 AD/AL WHIGHAM, GARY 07-FEB-2000A 14-MAR-2000A 30-MAR-2000A AE 25-APR-2000A 19-MAY-2000A 12-JUN-2000A AE 17-JUL-2000A TBD TBD TBD
MEDICAL/DENTAL CLINIC        DENMARK, AL 15-MAR-2000A 27-MAR-2000A 14-APR-2000A AE 05-MAY-2000A 22-MAY-2000A 30-JUN-2000A 19-JUL-2000A 04-AUG-2000 AE TBD

REMARKS:  PA=$8.5M, A/E=SS&A, 10%=PROJ DEF; 35%=S2; FINAL=S4; ASBESTOS SURVEY DUE 10 APR 00-A, DMFO PRESENTATION IN WASH. ON 11 AUG 2000, S4 BACKCHECK SUBMITTAL ON 21 NOV 2000, S4 BACKCHECK
REV CONF ON 18 DEC 2000  ***ON SCHEDULE***                                     

M997F244 HURLBURT FIELD, FL STRAIN, DAVID 18-NOV-1999A 30-JAN-1998A 26-FEB-1998A 24-MAR-2000A NA NA 26-APR-2000A 24-APR-2000A 16-JUN-2000A 26-JUN-2000A 28-JUL-2000 15-NOV-2000
FY-01 AIRFIELD READINESS WHIGHAM, GARY 15-OCT-1997A 02-FEB-1998A 13-MAR-2000A NA 25-APR-2000A 25-APR-2000A 17-APR-2000A AE 26-MAY-2000A 11-SEP-2000 TBD 16-JAN-2001
IMPROVEMENTS                 AL DENMARK 09-JAN-1998A 26-FEB-1998A 23-DEC-1999A NA 24-APR-2000A 25-APR-2000A 09-MAY-2000A 30-MAY-2000A 23-JUN-2000A AE 02-OCT-2000

REMARKS:  PA=$3.00; COMP 8A - RFP; COMBINED W/ HOT CARGO; DORSEY&DORSEY THRU HERNANDEZ-CLINE; **TENTATIVE DATES SHOWN FOR ADVANCED NOTICE, ADVERTISE, OPEN BIDS (RECEIVE PROPOSALS), AND
AWARD.***                                                                      

M998F258 HURLBURT FIELD, FL STRAIN, DAVID 02-AUG-1999A NA 01-MAY-2000A 13-OCT-1999A 04-APR-2000A 01-MAY-2000A 22-MAY-2000A 24-JUL-2000 16-AUG-2000 13-SEP-2000 29-SEP-2000 19-DEC-2000
FY-01 AGE MAINT-DISPATCH WHIGHAM, GARY NA 17-MAR-2000A 10-JAN-2000A 30-JUL-1999A 10-APR-2000A 15-MAY-2000A 17-JUL-2000A 25-JUL-2000 22-AUG-2000 26-OCT-2000 20-OCT-2000 24-JAN-2001
COMPLEX                      AL DENMARK 17-MAR-2000A 28-APR-2000A 18-AUG-1999A 23-AUG-1999A 26-APR-2000A 19-MAY-2000A 25-JUL-2000 31-JUL-2000 11-SEP-2000 19-SEP-2000 15-NOV-2000

REMARKS:  FY-01; PA=$4.75;  10%=VESTUDY; 35%=60%;  ***ON SCHEDULE.***
                                                                               

M000F289 HURLBURT FIELD, FL STRAIN, DAVID TBD 18-SEP-2000 04-OCT-2000 TBD 23-JAN-2001 27-FEB-2001 26-MAR-2001 TBD 18-JUN-2001 19-JUL-2001 20-AUG-2001 TBD
FY-02 SOF CV-22 TRAINING WHIGHAM, GARY 13-JUL-2000A 28-SEP-2000 10-OCT-2000 TBD 05-FEB-2001 20-MAR-2001 TBD 22-MAY-2001 26-JUN-2001 TBD TBD TBD
DEVICE SUPPORT FACILITY      30-AUG-2000 02-OCT-2000 TBD TBD 20-FEB-2001 22-MAR-2001 TBD 04-JUN-2001 17-JUL-2001 07-AUG-2001 TBD

REMARKS:  PA=$10.2M; 10%=PD; 35%=60%; VE STUDY AFTER PD. ***TENTATIVE SCHEDULE SHOWN***
                                                                               

M999E623 JACKSONVILLE,FLA WALL, RHONDA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
HVAC REPAIRS BROWN, ROBERT E TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PROJECT TO BE PLACED ON SHELF. ACTUAL STATUS OF PROJECT TO BE DETERMINED IN THE FUTURE.
                                                                               

MB00E666 LA-BOLIVIA, FONADAL ENNACO, WALT 08-JUN-2000A NA NA AE AE 11-MAY-2000A 31-MAY-2000A 06-JUN-2000A TBD AE 30-JUN-2000A 24-AUG-2000
D/B ERADICATION BASE CAMP WILLIAMS, KAREN NA NA TBD AE AE 31-MAY-2000A 02-JUN-2000A AE TBD 26-JUN-2000A 06-JUL-2000A 30-SEP-2000
                             WILLIAMS, KAREN NA NA AE AE NA AE 19-JUN-2000A 19-JUN-2000A 20-JUN-2000A AE 17-JUL-2000A

REMARKS:  DESIGN/BUILD RFP.  PA:  $1.5M  AE:  LACE/ENPLANAR.
                                                                               

M999E618 LA-COLOMBIA REDELL, CARWYN TBD TBD TBD TBD TBD 21-APR-2000A TBD NA NA NA NA NA
RIVERINE MASTER PLAN WILLIAMS KAREN TBD TBD TBD TBD TBD 22-MAY-2000A NA NA NA NA NA NA
                             TBD TBD TBD TBD TBD TBD NA 01-AUG-2000A NA NA NA

REMARKS:  AE:  BASKERVILLE-DONOVAN, INC.  WILL NOT ADVERTISE. THIS IS AN OVERALL MASTER PLAN FOR ALL RIVERINE BASES TO BE LOCATED IN COLOMBIA.  JUST RECEIVED COMMENTS FROM USER ON 50%
SUBMITTAL.                                                                     

M999E646 LA-COLOMBIA,LETICIA REDELL, CARWYN TBD NA NA AE AE AE TBD NA TBD AE TBD TBD
GROUND MOBILE RADAR SITE WILLIAMS, KAREN NA NA 01-MAR-2000A AE 19-APR-2000A 31-MAY-2000A NA AE AE NA PAPER TBD
                             WILLIAMS, KAREN NA NA AE AE NA AE TBD TBD TBD AE TBD

REMARKS:  IDIQ.  PA:$850,000,  AE:HH&B   ADVERTISING SCHEDULE WILL BE ESTABLISHED BASED ON FUNDING AVAILABILITY.  DESIGN SCHEDULE ON HOLD DUE TO USER REQUESTED CHANGES.
                                                                               

M998E542 LA-COLOMBIA,NVO ANT REDELL, CARWYN NA NA 15-DEC-1998A TBD TBD NA 17-FEB-1999A TBD 08-MAR-2000A TBD 21-DEC-1999A 28-APR-2000A
RIVERINE BASE WILLIAMS KAREN TBD NA 16-DEC-1998A TBD 29-JAN-1999A 12-FEB-1999A TBD TBD TBD TBD PAPER TBD
                             30-NOV-1998A 11-DEC-1998A TBD TBD NA 16-FEB-1999A TBD 18-OCT-1999A 28-OCT-1999A TBD 14-MAR-2000A

REMARKS:  SUPPLIES & SERVICES CONTRACT. HH&B IS THE A-E. ESTIMATE TO BE DONE IN-HOUSE AT FINAL AND PRIOR TO BID OPENING.   DE-SCOPED AND AWAITING BEST AND FINAL OFFERS.  CHANGING TO
CONSTRUCTION CONTRACT.  CANNOT AWARD AS SUPPLIES AND SERVICES CONTRACT.        

M000E671 LA-COLOMBIA,TRES ES PRINE, DAN 15-MAR-2000A NA NA AE AE AE 17-JUL-2000A NA 21-AUG-2000 AE 25-AUG-2000 15-SEP-2000
RIVERINE LIFE SUPPORT WILLIAMS, KAREN NA NA 11-APR-2000A AE 19-JUN-2000A 14-JUL-2000A NA AE AE NA PAPER 30-SEP-2000
FACILITIES                   WILLIAMS, KAREN NA NA AE AE 24-JUL-2000A AE 19-JUN-2000A 09-AUG-2000 14-AUG-2000 AE 31-AUG-2000

REMARKS:  IDIQ.  PA=$1.5M,  AE = LOPATKA, MURDOCK, MORALES & SHUMER.  FY00.  35% IS ACTUALLY 65% SUBMITTAL.  SAF.  VERY LIKELY WILL NOT BE AWARDED THIS YEAR.
                                                                               

M000A163 LA-COLOMBIA,TRES ESQ REDELL, CARWYN 31-MAY-2000A NA NA NA NA NA 31-MAY-2000A NA NA 12-JUN-2000A 16-JUN-2000A 21-JUL-2000A
TAXIWAY AND APRON WILLIAMS, KAREN NA NA NA NA NA NA NA 31-MAY-2000A 05-JUN-2000A IDIQ PAPER 29-SEP-2000
                             WILLIAMS, KAREN NA NA NA NA NA NA 13-JUN-2000A 02-JUN-2000A 12-JUN-2000A 16-JUN-2000A 23-JUN-2000A

REMARKS:  IDIQ.  IN-HOUSE.  ADAPTED FROM EXTEND RUNWAY, PHASE IV.  PA $1M.  ONLY A FINAL SUBMITTAL AND RTA.
                                                                               

MB00E672 LA-COLOMBIA,TRES ESQ PRINE, DAN 15-MAR-2000A NA NA AE AE AE 30-JUN-2000A NA 21-AUG-2000 AE 25-AUG-2000 15-SEP-2000
D/B RIVERINE OPERATIONS WILLIAMS, KAREN NA NA 07-APR-2000A AE 19-JUN-2000A 30-JUN-2000A NA AE AE NA PAPER 30-SEP-2000
FACILITIES                   WILLIAMS, KAREN NA NA AE AE NA AE 19-JUN-2000A 09-AUG-2000 14-AUG-2000 AE 31-AUG-2000

REMARKS:  IDIQ.  PA = $1.5M, A-E = LOPATKA, MURDOCK, MORALES & SHUMER, DESIGN/BUILD.  FY00.  35% IS ACTUALLY 65% SUBMITTAL.  CONSTRUCTION MONEY IN HAND.  PROJECT TO BE AWARDED BASED ON
PRICE.  NO EVALUATION BOARD.                                                   

M000E651 LA-ECUADOR, MANTA AB REDELL, CARWYN 15-OCT-1999A NA NA AE AE 24-JAN-2000A 01-FEB-2000A 14-JAN-2000A 13-MAR-2000A 16-MAR-2000A 31-MAR-2000A 09-JUN-2000A
FORWARD OPERATING WILLIAMS, KAREN 04-DEC-1999A NA 03-JAN-2000A AE AE 28-JAN-2000A 03-JAN-2000A AE 09-MAR-2000A 24-MAR-2000A 04-APR-2000A 21-AUG-2000
LOCATION (FOL) - AIRFIELD PAVE HARRISON, ALLEN NA NA AE AE 31-JAN-2000A 31-JAN-2000A 27-JAN-2000A AE 14-MAR-2000A AE 14-APR-2000A

REMARKS:  PA:$39MIL, AE:BASKERVILLE-DONOVAN, FULL DESIGN RFP, COMMAND:HQACC.  35% SUBMITTAL IS 65% DESIGN. RINSE FACILITY DELETED FROM THIS PROJECT.  PREPROPOSAL CONFERENCE IN MANTA 5 MAY
2000 (A).                                                                      
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 10-Aug-00

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M000E665 LA-ECUADOR, MANTA AB REDELL, CARWYN 14-JAN-2000A NA 01-FEB-2000A AE AE 08-MAR-2000A 10-MAR-2000A 27-MAR-2000A 19-APR-2000A 19-APR-2000A 28-APR-2000A 06-JUL-2000A
FORWARD OPERATING WILLIAMS, KAREN 07-JAN-2000A NA 04-FEB-2000A AE 08-MAR-2000A 09-MAR-2000A 17-FEB-2000A AE 19-APR-2000A 21-APR-2000A 02-MAY-2000A 30-AUG-2000
LOCATION (FOL) - SUPPORT FACIL HARRISON, ALLEN 01-FEB-2000A NA AE AE 15-MAR-2000A 08-MAR-2000A 14-APR-2000A 19-APR-2000A 20-APR-2000A AE 12-MAY-2000A

REMARKS:  PA: $22.7M,   AE:  HH&B,  RFP.  DESIGN/BUILD FOLLOW-ON TO M000E651.  35% SUBMITTAL IS 50% DESIGN.  "OVER-THE-SHOULDER" REVIEW IN MOBILE.  RTA DATE FIRM.  CONTRACTOR SITE VISIT 24
MAY.  PREPROPOSAL CONFERENCE 25 MAY.                                           

M000A164 LA-GUATEMALA, GUATEM MANN, FRED 07-JUN-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
LA AURORA RAMP WILLIAMS, KAREN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
IMPROVEMENTS                 WILLIAMS, KAREN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA:  $940K  AWAITING APPROVAL OF BUDGET.
                                                                               

M999A104 LA-HONDURAS,SOTO CAN MANN, FRED 19-MAR-1999A NA NA TBD TBD NA 02-JUN-2000A NA 12-JUL-2000A 26-JUN-2000A 25-JUL-2000A 31-AUG-2000
PN 95-0016A UPGRADE WILLIAMS, KAREN NA NA NA NA NA NA NA 22-JUN-2000A NA NA PAPER 30-SEP-2000
WATER DIST PH I (ELEV STORAGE) WILLIAMS, KAREN NA NA 02-JUN-2000A 08-JUN-2000A NA NA 23-JUN-2000A 26-JUN-2000A 26-JUN-2000A 24-JUL-2000A 31-JUL-2000A

REMARKS:  PROJECT WILL BE IDIQ.  PRELIMINARY COST ESTIMATE EXCEEDS 500K.  PROJECT ON HOLD.  RE-SITING. RECEIVED FUNDING FOR SURVEY ON NEW SITE 23 FEB 00. NEW 1391 WITH ADDITIONAL SCOPE.
SUBMITTED NEW BUDGET.  RECEIVED BASE APPROVAL AND ADDITIONAL FUNDING.          

M000A144 LA-HONDURAS,SOTO CAN MANN, FRED 25-JAN-2000A NA NA NA NA NA 30-MAY-2000A NA 13-JUL-2000A 26-JUN-2000A 14-JUL-2000A 28-AUG-2000
PN 99-1025 INSTALL WILLIAMS, KAREN NA NA NA NA NA NA NA 23-JUN-2000A NA IDIQ PAPER 30-SEP-2000
OBSTRUCTION LIGHTING         WILLIAMS, KAREN NA A NA NA NA NA 23-JUN-2000A 26-JUN-2000A 26-JUN-2000A 13-JUL-2000A 24-JUL-2000A

REMARKS:  IDIQ.  PA:  $250K  SITE VISIT SET FOR 21-26 MAY 2000A.
                                                                               

M000A147 LA-HONDURAS,SOTO CAN MANN, FRED 14-JAN-2000A NA NA NA 01-MAY-2000A 08-MAY-2000A 17-MAY-2000A 22-MAY-2000A NA NA 01-JUN-2000A 31-AUG-2000
PRIME POWER WILLIAMS, KAREN NA NA 10-APR-2000A NA 01-MAY-2000A 16-MAY-2000A 17-MAY-2000A NA NA CT INTERNET 29-SEP-2000
                             WILLIAMS, KAREN NA NA NA NA 30-MAY-2000A 17-MAY-2000A TBD NA NA 26-MAY-2000A 07-AUG-2000A

REMARKS:  RFP (SERVICES CONTRACT).  PA:  $8M.  35 % IS ACTUALLY 50% SUBMITTAL.  THERE WILL NOT BE A FINAL SUBMITTAL.  BASE WILL REVIEW ADVERTISED PACKAGE.  PM/CT DETERMINING CONTRACT
OPTIONS.                                                                       

M000A148 LA-HONDURAS,SOTO CAN MANN, FRED 14-JAN-2000A NA NA NA NA 22-MAY-2000A 12-JUN-2000A NA 13-JUL-2000A 26-JUN-2000A 14-JUL-2000A 28-AUG-2000
PN 00-0004 REPAIR WILLIAMS, KAREN NA NA 10-APR-2000A NA 10-MAY-2000A 12-JUN-2000A NA NA NA NA PAPER 29-SEP-2000
AIRFIELD PAVEMENTS (MILLING) WILLIAMS, KAREN NA NA TBD 21-APR-2000A 05-JUN-2000A 12-JUN-2000A 23-JUN-2000A 26-JUN-2000A 26-JUN-2000A 13-JUL-2000A 28-JUL-2000A

REMARKS:  IDIQ.  PA:  $1.1M
                                                                               

M000A152 LA-HONDURAS,SOTO CAN MANN, FRED 08-MAY-2000A NA NA NA 23-JUN-2000A NA 27-JUN-2000A NA NA NA 25-JUL-2000A 31-AUG-2000
PN 01-1009  INSTALL FIRE WILLIAMS, KAREN NA NA 30-MAY-2000A NA 26-JUN-2000A 26-JUN-2000A NA NA NA IDIQ PAPER 30-SEP-2000
DETECTION SYSTEM, PHASE III  WILLIAMS, KAREN NA NA NA NA 17-JUL-2000 26-JUN-2000A 23-JUN-2000A NA NA 17-JUL-2000A 31-JUL-2000A

REMARKS:  IDIQ.  PA:  $250K  SITE VISIT SET FOR 21-26 MAY 2000A.
                                                                               

M000A153 LA-HONDURAS,SOTO CAN MANN, FRED 14-JAN-2000A NA NA NA NA 25-APR-2000A 12-JUN-2000A NA 12-JUL-2000A 26-JUN-2000A 11-AUG-2000 05-SEP-2000
PN 99-0004C  REPLACE WILLIAMS, KAREN NA NA 03-APR-2000A NA 17-APR-2000A 15-MAY-2000A NA 22-JUN-2000A NA IDIQ PAPER 30-SEP-2000
AIRFIELD PAVEMENTS (CHARLIE RA WILLIAMS, KAREN NA NA 24-JUL-2000A 06-APR-2000A TBD 15-MAY-2000A 23-JUN-2000A 26-JUN-2000A 26-JUN-2000A 10-AUG-2000 21-AUG-2000

REMARKS:  IDIQ.  PA:  $700K   SITE CONDITIONS HAVE CHANGED.  SITE PLAN RESUBMITTED TO BASE.  BASE PLAN DOES NOT MEET ANY CRITERIA.  BASE HAS RECEIVED WAIVER.  SITE MUST BE RE-DESIGNED.
FINAL SUBMITTAL DATE 50%  RE-SUBMITTAL.  RTA DATES DEPEND ON TOPO BY 24 JUL 00.

M000A156 LA-HONDURAS,SOTO CAN MANN, FRED 25-JAN-2000A NA NA NA NA NA 30-MAY-2000A NA 13-JUL-2000A 26-JUN-2000A 14-JUL-2000A 25-AUG-2000
PN 99-1020 UPGRADE WILLIAMS, KAREN NA NA NA NA NA NA NA 22-JUN-2000A NA IDIQ PAPER 30-SEP-2000
AIRFIELD DIRECTIONAL SIGNS   WILLIAMS, KAREN NA NA NA NA NA NA 23-JUN-2000A 26-JUN-2000A 26-JUN-2000A 13-JUL-2000A 25-JUL-2000A

REMARKS:  IDIQ.  PA:  $150K.  SITE VISIT SET FOR 21-26 MAY 2000A.
                                                                               

MB00E667 LA-PERU, IQUITOS ENNACO, WALT 08-JUN-2000A NA NA AE AE AE 06-JUN-2000A 06-JUN-2000A TBD AE 30-JUN-2000A 24-AUG-2000
D/B RIVERINE COMMAND AND WILLIAMS, KAREN NA NA NA AE 24-MAY-2000A 06-JUN-2000A 02-JUN-2000A TBD TBD 26-JUN-2000A 06-JUL-2000A 30-SEP-2000
CONTROL FACILITY             WILLIAMS, KAREN NA NA AE AE NA AE 15-JUN-2000A 15-JUN-2000A 20-JUN-2000A AE 17-JUL-2000A

REMARKS:  DESIGN/BUILD RFP.  PA:  $1.0M,  AE:  BASKERVILLE-DONOVAN, INC.  CD'S TO BE FLOWN TO PERU 14 JUL.
                                                                               

MB00E678 LA-PERU, PUCALLPA ENNACO, WALT 08-JUN-2000A NA NA AE NA NA TBD 06-JUN-2000A NA TBD 30-JUN-2000A 24-AUG-2000
D/B COMBINED WILLIAMS, KAREN NA NA NA AE NA NA 02-JUN-2000A AE AE 26-JUN-2000A 07-JUL-2000A 30-SEP-2000
COUNTERNARCOTICS CONTROL FACIL WILLIAMS, KAREN NA NA AE AE NA NA 15-JUN-2000A 15-JUN-2000A 20-JUN-2000A AE 17-JUL-2000A

REMARKS:  RFP (DESIGN/BUILD).  PA: $700K,   AE:  BASKERVILLE-DONOVAN, INC.   CD'S TO BE CARRIED TO PERU ON 14 JUL.
                                                                               

MB00E652 LA-PERU,PTO MALTANAD ENNACO, WALT 08-JUN-2000A NA NA AE AE AE 17-JUL-2000A 14-AUG-2000 22-SEP-2000 AE 17-NOV-2000 31-JAN-2001
D/B COUNTER NARCOTICS WILLIAMS, KAREN NA NA TBD AE 30-JUN-2000A 14-JUL-2000A 31-JUL-2000A AE AE 20-NOV-2000 PAPER 30-MAR-2001
COMMAND CENTER               WILLIAMS, KAREN NA NA AE AE NA AE 31-AUG-2000 31-AUG-2000 29-SEP-2000 AE 15-DEC-2000

REMARKS:  DESIGN/BUILD RFP.  PA:$1.3M, AE:  BASKERVILLE-DONOVAN, INC.  THIS PROJECT WILL NOT BE AWARDED IN FY 00.
                                                                               

M998E571 MACDILL AFB, FL DYKES, BRIAN TBD 11-OCT-1999A 04-NOV-1999A AE AE 26-JAN-2000A 21-FEB-2000A 05-MAY-2000A 16-MAY-2000A 28-JUN-2000A 17-JUL-2000A 30-AUG-2000
ADD/ALT PHYSICAL FITNESS CUNNINGHAM, DOUG 08-FEB-1999A 11-OCT-1999A 04-NOV-1999A AE AE 16-FEB-2000A 21-FEB-2000A NA-AEJOB 30-MAY-2000A 03-JUL-2000A 20-JUL-2000A 29-SEP-2000
CENTER                       DENMARK, AL AE 01-NOV-1999A AE AE 26-JAN-2000A 21-FEB-2000A 01-MAY-2000A NA-AEJOB 16-JUN-2000A NA-AEJOB 27-JUL-2000A

REMARKS:  PA:  $5.5.  FY-00.  AE:  BULLOCK TICE.  SOURCE SELECTION BOARD MEETS 9/13/00. PROJECT IS RFP.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 10-Aug-00

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M999E642 MACDILL AFB, FL DYKES, BRIAN TBD AE NA AE AE 06-MAR-2000A 24-MAR-2000A 05-MAY-2000A 26-MAY-2000A 28-JUN-2000A 13-JUL-2000A 06-SEP-2000
MACDILL TEMPORARY CUNNINGHAM, DOUG 04-OCT-1999A 01-NOV-1999A 26-JAN-2000A AE AE 20-MAR-2000A 24-MAR-2000A AE 26-MAY-2000A 29-JUN-2000A 25-JUL-2000A 29-SEP-2000
LODGING FACILITY             DENMARK, AL AE 22-NOV-1999A AE AE 06-MAR-2000A 23-MAR-2000A 24-MAR-2000A AE 16-JUN-2000A AE 02-AUG-2000

REMARKS:  PA:  $7.7, AE:  HERNANDEZ & KLEIN.  FY-00.
                                                                               

MB00E654 MACDILL AFB, FL DYKES, BRIAN 04-FEB-2000A NA 21-MAR-2000A 08-MAY-2000A AE TBD TBD TBD TBD TBD TBD TBD
MISSION PLANNING CENTER CUNNINGHAM, DOUG 31-JAN-2000A 10-MAR-2000A 20-APR-2000A AE TBD TBD TBD TBD TBD TBD TBD TBD
                             HARRISON, ALLEN AE 20-MAR-2000A NA AE TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA: $10M, AE: WILL BE POND.  THIS IS AN FY-00 INSERT AND NOW A FULL DESIGN.
                                                                               

M000E682 MACDILL AFB, FL DYKES, BRIAN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
REGIONAL SATCOM SUPPORT TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CENTER                       TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  FY-01, AE:  WILL BE LOPATKA, MURDOCH, MORALES AND SHUMER, PA = $800,000, IFB.  ARMY SPACE COMMAND PROJECT.  APPROX 5500 SF BUILDING.  SCHEDULE FORTHCOMING.
                                                                               

M998F256 MACDILL AFB, FL DYKES, BRIAN NA-RENOV 29-SEP-1999A 20-OCT-1999A 21-FEB-2000A 19-JUL-2000A 19-JUL-2000A TBD 15-DEC-2000 15-FEB-2001
RENOVATE COMMAND & CUNNINGHAM, DOUG 27-MAR-1998A 25-NOV-1998A 28-JUL-1999A 31-AUG-1999A 05-OCT-1999A 10-NOV-1999A 25-APR-2000A 16-JUN-2000A 26-JUL-2000A 13-DEC-2000 18-DEC-2000 30-MAR-2001
CONTROL FACILITY, USSOCOM    DENMARK, AL NA-RENOV NA-RENOV 28-OCT-1999A 15-NOV-1999A 19-JUN-2000A 27-JUL-2000A 17-AUG-2000 08-DEC-2000 03-JAN-2001

REMARKS:  PA:  $16 MILLION.  FY-00.   JOB TO BE COMPLETED AND DIVIDED INTO TWO ADVERTISING PACKAGES.  MEETING SCHEDULED 8-2-00 TO DISCUSS THE PACKAGES.  $13 MILLION AVAILABLE FOR FIRST
PACKAGE.                                                                       

M999F271 MACDILL AFB, FL DYKES, BRIAN TBD 06-AUG-1999A 08-SEP-1999A 06-AUG-1999A 15-NOV-1999A 07-DEC-1999A 02-FEB-2000A 03-APR-2000A 10-APR-2000A 09-MAY-2000A 08-JUN-2000A 31-AUG-2000
PUBLIC ACCESS BUILDING COVERT, LARRY 19-APR-1999A 13-AUG-1999A 18-OCT-1999A 22-OCT-1999A 22-NOV-1999A 28-DEC-1999A 03-JAN-2000A 23-MAR-2000A 10-APR-2000A 08-JUN-2000A 26-JUL-2000A 15-SEP-2000
                             DENMARK, AL ALL-TBD 03-SEP-1999A 06-OCT-1999A 22-OCT-1999A 14-DEC-1999A 31-DEC-1999A 03-JAN-2000A 24-MAR-2000A 05-MAY-2000A 02-JUN-2000A 01-AUG-2000A

REMARKS:  PA = $1.5M.  FY-00.
                                                                               

M999E644 MACDILL, AFB, FL DYKES, BRIAN TBD 17-DEC-1999A 10-JAN-2000A 28-JUN-2000A 19-SEP-2000 30-AUG-2000 27-SEP-2000 07-DEC-2001 14-FEB-2001
REPLACE HYDRANT FUEL CUNNINGHAM, DOUG 04-OCT-1999A NA 24-DEC-1999A 31-JAN-2000A 08-AUG-2000 NA-AE 12-OCT-2001 16-OCT-2000 17-OCT-2000 20-MAR-2001
SYSTEM                       DENMARK, AL TBD TBD 10-JAN-2000A 03-FEB-2000A 28-JUN-2000 NA-AE 20-SEP-2000 14-NOV-2001 20-DEC-2000

REMARKS:  PA:  $18.0M,  FY-01, AE:  OMAHA DISTRICT COE.  THE 35% SUBMITTAL DONE WITHOUT A SURVEY OR GEOTECH; SURVEY TO OMAHA 4/28/00;  GEO. RPT SUBM. 5/5/00 OVER SHOULDER AT BASE, 6/28/00;
SCH SLIPPED BY OMAHA (SURVEY INFO DELAYED)  OPEN BIDS IS RECEIVE PROPOSALS.    

M000E668 MAXWELL AFB, AL HIGBY, JOHN TBD NA NA NA TBD 07-APR-2000A 27-APR-2000A 01-MAY-2000A 19-JUN-2000A 20-JUN-2000A 12-JUL-2000A 01-SEP-2000
HVAC RENOVATIONS, BLDG CUMBEST, PHYLLIS NA NA TBD TBD 10-APR-2000A 17-APR-2000A 14-APR-2000A AE 31-MAY-2000A 06-JUL-2000A 29-SEP-2000
856                          HARRISON, ALLEN NA NA NA TBD 10-APR-2000A 26-APR-2000A 31-MAY-2000A 01-JUN-2000A 12-JUN-2000A AE 01-AUG-2000A

REMARKS:  POND & CO AE.  SOW TO BE PREPARED FOR APPROX. $3.8 MILLION HVAC PROJECT.CONTRACT WILL BE AWARDED USING MATOC.
                                                                               

M999F274 MAXWELL AFB, AL HIGBY, JOHN 06-AUG-1999A 30-JUL-1999A TBD 20-OCT-1999A TBD 06-JAN-2000A 24-FEB-2000A 14-JUL-2000A 11-AUG-2000 08-SEP-2000 29-SEP-2000 30-NOV-2000
OTS ACADEMIC FACILITY CUMBEST, PHYLLIS TBD TBD 11-AUG-1999A TBD 24-NOV-1999A 20-JAN-2000A 23-MAY-2000A 17-JUL-2000A 14-AUG-2000 04-OCT-2000 11-OCT-2000 30-DEC-2000
ADDITION                     HARRISON, ALLEN TBD TBD TBD TBD 15-DEC-1999A 23-FEB-2000A 24-NOV-1999A 21-JUL-2000A 01-SEP-2000 20-SEP-2000 25-OCT-2000

REMARKS:  FY01 PROJECT.  INFO GATHERING CHARRETTE 22-24 JUNE 1999 (A).  10% COST IS PARAMETRIC COST.  35% IS 65%.  COMMENT REVIEW MTG IN MOBILE-FOLLOW ON DISCUSSIONS ABOUT FY01 PROGRAM W/
PROG MGR.  PA - $3.7M  PROJECT WILL BE A COMPETETIVE 8A AWARD.                 

M000F284 MAXWELL AFB, AL HIGBY, JOHN 10-APR-2000A 23-JUN-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
ADAL SQUADRON OFFICERS CUMBEST, PHYLLIS 17-APR-2000A 26-JUN-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
COLLEGE                      HARRISON, ALLEN 22-MAY-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PRE-DESIGN CHARRETTE CONDUCTED 18-19 APRIL.  PRESENT CONCEPT PLANS 23 MAY.  DESIGN BUDGET REFLECTS ONLY DESIGN CHARRETTE EFFORT THRU 10%.      PA - $9.5M.  PROJECT HAS SLIPPED TO
2003.  DESIGN EFFORT ON HOLD.                                                  

M000F283 MAXWELL, AFB HIGBY, JOHN 10-APR-2000A 23-JUN-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
SOS DORM PHASE II & CUMBEST, PHYLLIS 17-APR-2000A 26-JUN-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
BILLETING OFFICE             HARISON, ALLEN 22-MAY-2000A 01-AUG-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PRE-DESIGN CHARRETTE CONDUCTED 17-18 APRIL.  PRESENT CONCEPT PLANS 22 MAY.  DESIGN BUDGET REFLECTS ONLY DESIGN CHARRETTE EFFORT THRU 10%.     -   PA - $13M.  FORCE PROTECTION
STUDY REQUIRED PRIOR TO DESIGN START-UP.                                       

M000E662 MILAN AAP, TN ETHERIDGE, RALPH TBD TBD TBD TBD TBD 13-JAN-2000A 14-FEB-2000 TBD TBD 02-MAY-2000 30-MAY-2000 TBD
OU-4 REGION 1 TBD TBD 18-OCT-1999A TBD 14-JAN-2000A 09-FEB-2000 TBD TBD 24-MAR-2000 TBD TBD TBD
GROUNDWATER TREATMENT        TBD TBD TBD TBD TBD 22-FEB-2000 TBD 27-MAR-2000 19-APR-2000 TBD TBD

REMARKS: 
                                                                               

MZ99Y000 MOBILE DISTRICT NONE TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
TEST PROJECT FOR ROSE NONE TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
MOORE ENTERED BY MARK PENTON NONE TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS: 
                                                                               

M998E529 PATRICK AFB, FL SMITH, CHARLES 26-MAY-1998A 05-JUN-1998A AE NA NA 02-NOV-1998A TBD 02-MAR-1999A NA-AE-JOB 01-SEP-1999A 15-AUG-2000
MEDICAL LOGISTICS GREENSPAN, ALETA 12-MAY-1998A NA 06-JUN-1998A TBD 20-JUL-1998A 03-AUG-1998A 01-JAN-1999A 02-FEB-1999A NA-AE-JOB TBD 05-JUL-2000A 12-SEP-2000
FACILITY                     DENMARK, AL 26-MAY-1998A 02-JUN-1998A TBD TBD 20-JUL-1998A 07-AUG-1998A 04-JAN-1999A 01-FEB-1999A 10-MAY-1999A AE 13-JUL-2000

REMARKS:  PA:  $1.65.  FY-00.  AE:  SHERLOCK SMITH AND ADAMS.  SOLE SOURCE 8A CONTRACTOR. IN NEGOTIATIONS AT THIS TIME.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 10-Aug-00

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M998E535 PATRICK AFB, FL SMITH, CHARLES 19-MAR-1999A 24-MAR-1999A AE NA-AE-JOB TBD TBD TBD TBD TBD
MEDICAL CLINIC, FORMERLY GREENSPAN, ALETA 19-NOV-1998A 25-MAR-1999A 12-MAY-1999A 01-JUN-1999A TBD TBD TBD TBD TBD TBD
LIFE SKILLS ENHANCEMENT CENTER HARRISON, ALLEN 03-MAR-1999A 19-MAR-1999A 24-MAY-1999A 15-JUN-1999A TBD TBD TBD TBD TBD

REMARKS:  PA:  $1.85. FY-01.   AE:   ROGERS LOVELOCK AND FRITZ (RLF). ONCE FUNDING IS APPROVED AND ISSUED THE FINAL DESIGN SCHEDULE WILL BE COMPLETED.
                                                                               

MB99E620 PATRICK AFB, FL CUNNINGHAM, DOUG TBD 17-MAY-2000A N-A NA-AEJOB AE 01-AUG-2000 05-SEP-2000 13-SEP-2000 04-OCT-2000 11-NOV-2000 09-NOV-2000 02-FEB-2001
DEOMI GREENSPAN, ALETA 13-MAR-2000A 17-MAY-2000A 14-JUN-2000 AE AE 16-AUG-2000 05-SEP-2000 AE 04-OCT-2000 11-NOV-2000 23-NOV-2000 10-APR-2001
                             AE 31-MAY-2000A AE 01-AUG-2000 09-SEP-2000 13-SEP-2000 AE 19-OCT-2000 AE 23-NOV-2000

REMARKS:  PA = $13.4.  FY-01  AE:  POND,  35% IS ACTUALLY A 50% DB RFP PACKAGE.  FRONT END TO POND ON 17 JULY 00.  EN-DW PLEASE COORDINATE ADVERTISING SCHEDULE.
                                                                               

M000Y261 PICATINNY ARSENAL NJ TUTWILER, DENNY 12-DEC-1999A 14-FEB-2000A SEVERAL TBD TBD 03-APR-2000A 27-APR-2000A NA 11-JUL-2000A 11-JUL-2000A TBD NORFOLK
REPLACEMENT FAMILY WHITESIDE, TOM 11-JAN-2000A 15-FEB-2000A 15-FEB-2000A 14-FEB-2000A 10-MAR-2000A 25-APR-2000A NA TBD 31-JUN-2000 NA NA NORFOLK
HOUSING                      14-FEB-2000A 29-FEB-2000A 06-JUN-2000A 10-MAR-2000A 10-APR-2000A 25-APR-2000A 10-MAR-2000A 19-JUN-2000A 11-JUL-2000A 07-AUG-2000 NORFOLK

REMARKS:  FINAL ON-BOARD REVIEW 11-12 JUL 00 (A) IN MOBILE.  CURRENT EST. EXCEEDS AVAIL. FUNDS BY $1.5 MIL.  REPROGRAMMING UNDER CONSIDERATION.  ANTICIPATE MTG AT US COST W/ 3 DIST'S TO
NAIL DOWN COST.  MAY LEAD TO NEW OPTIONS/NEW DESIGN WORK.  NO RTA DATE SET.    

M998E522 REDSTONE ARSENAL, AL TUTWILER, DENNY NA TBD TBD 14-JUN-1999A TBD TBD 15-OCT-1999A 10-DEC-1999A 07-FEB-2000A 14-MAR-2000A 31-JUL-2000A TBD
FBI HAZARDOUS DEVICES KALIFEH, RON TBD TBD 16-NOV-1998A TBD 16-AUG-1999A 30-AUG-1999A 22-NOV-1999A NA 28-JAN-2000A TBD TBD TBD
TRAINING FACILITY            HARRISON, ALLEN TBD TBD TBD TBD TBD 13-OCT-1999A TBD 31-JAN-2000A 25-FEB-2000A NA TBD

REMARKS:  ALL REFERENCES TO 35% SUBMITTAL SHALL BE A 60% SUBMITTAL.  THIS PROJECT IS FUNDED FOR FY-01.
                                                                               

M999E638 REDSTONE ARSENAL, AL TOM CLINTON 30-JUL-1999A NA 26-JAN-2000A TBD NA TBD TBD TBD TBD TBD TBD TBD
RENOVATE BUILDING #4488 KALIFEH, RON 04-0CT-1999 13-DEC-1999A TBD NA NA TBD TBD TBD TBD TBD TBD TBD
                             ALLEN HARRISON NA 10-JAN-2000A TBD NA NA TBD TBD NA TBD TBD TBD

REMARKS:  CARLOS & GRAVES WILL BE THE AE AND DO A COMPLETE DESIGN.  ALL REFERENCES TO 10% IS ACTUALLY 20%. ALL REFERENCES TO 35% IS ACTUALLY 65%. PROJECT ON HOLD AWAITING FUNDING AND
DECISION ON WHETHER TO BUILD NEW FACILITY INSTEAD OF RENOVATING 4488.          

MB99E645 REDSTONE ARSENAL, AL ETHERIDGE, RALPH NA NA NA NA NA TBD 17-DEC-2000A 29-FEB-2000A 28-FEB-2000A 28-MAR-2000A 18-APR-2000A 28-JUN-2000A
BASEWIDE ENERGY KALIFEH, RON NA NA NA NA 09-NOV-2000A 08-DEC-2000A 28-FEB-2000A NA 13-MAR-2000A 11-APR-2000A 21-APR-2000A 28-AUG-2000
DISTRIBUTION                 DENMARK, AL NA NA NA NA TBD 16-DEC-2000A TBD 15-MAR-2000A 24-MAR-2000A NA 02-MAY-2000A

REMARKS:  THE PROJECT IS A DESIG/BUILD AND BURNS & MCDONNELL IS THE A/E. ALL REFERENCES TO 35% ARE ACTUALLY 50%.
                                                                               

M000E661 REDSTONE ARSENAL, AL ETHERIDGE, RAPLH TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
REPAIR ELEC. DIST. PHASE KALIFEH, RON TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
11                           TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  THERE IS NO SCHEDULE DUE TO LACK OF FUNDING.
                                                                               

M997Y180 REDSTONE ARSENAL, AL ETHERIDGE, RALPH T.B.D. NA NA NA NA NA 03-AUG-1998A 30-JUL-1998A T.B.D. T.B.D. 11-SEP-1998A T.B.D.
REPAIR ELEC DIST, PHASE 9 KALIFEH, RON NA NA NA NA NA NA 23-JUL-1998A T.B.D. T.B.D. T.B.D. T.B.D. T.B.D.
                             DENMARK, AL NA NA 07-APR-1997A 16-MAY-1997A NA NA 19-AUG-1998A T.B.D. T.B.D. T.B.D. T.B.D.

REMARKS:  FUNDS AREN'T AVAILABLE.  THIS PROJECT HAS BEEN PLACED ON HOLD, BUT THERE ARE HOPES THAT THE PROJECT WILL BE AWARDED SOMETIME IN THE FALL OF 2000. REDESIGN WILL BE BY A/E.
                                                                               

MB00Y258 REDSTONE ARSENAL, AL CLINTON, TOM NA NA NA TBD TBD 15-DEC-1999A 12-JAN-2000A TBD TBD 22-FEB-2000A 13-MAR-2000A 06-JUN-2000A
PROTOTYPE INTEGRATION KALIFEH, RON NA NA 18-NOV-1999A TBD 10-DEC-1999A 03-JAN-2000A 28-JAN-2000A TBD 11-FEB-2000A 13-MAR-2000A 21-MAR-2000A 11-SEP-2000A
FACILITY                     HARRISON, ALLEN NA NA TBD TBD TBD 05-JAN-2000A TBD 01-FEB-2000A TBD TBD 03-APR-2000A

REMARKS:  PROJECT HAS BEEN MANDATED BY HQ USACE THAT THE PROJECT SHALL BE DESIGN/BUILD.
                                                                               

MB00Y288 REDSTONE ARSENAL, AL CLINTON, TOM TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
VON BRAUN COMPLEX KALIFEH, RON TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PROJECT WILL BE A DESIGN-BUILD RFP.  DATES WILL BE FILLED-IN WHEN SCHEDULE IS ESTABLISHED.
                                                                               

M999E605 TYNDALL AFB, FL HIGBY, JOHN 25-JAN-1999A 06-JUL-1999A 27-JUL-1999A 10-DEC-1999A AE TBD TBD TBD TBD TBD 05-SEP-2000 21-NOV-2000
FY-01 MEDICAL CLINIC WHIGHAM, GARY 04-FEB-1999A AE 26-JUL-1999A AE TBD TBD TBD AE TBD 11-SEP-2000 21-SEP-2000 27-FEB-2001
ADD/ALTER                    06-JUL-1999A 21-JUL-1999A AE AE TBD TBD TBD TBD TBD AE 03-OCT-2000

REMARKS:  PA=$8.0M; A/E=SHERLOCK, SMITH, & ADAMS;  10%=35%; 35%=60%;  GEOTECH=I/H.  **FINAL DESIGN AUTHORIZED; AWAITING FUNDS TO AWARD OPTIONAL PHASE OF A/E CONTRACT FOR FINAL DESIGN.**
                                                                               

M999E627 TYNDALL AFB, FL HIGBY, JOHN TBD 27-MAR-2000A 11-APR-2000A 17-APR-2000A AE 09-JUN-2000A 26-JUN-2000A 24-JUL-2000 21-AUG-2000 06-SEP-2000 29-SEP-2000 21-NOV-2000
FY-01 F-22 FLIGHT WHIGHAM, GARY 07-FEB-2000A 24-MAR-2000A 12-APR-2000A AE 12-JUN-2000A 20-JUN-2000A 17-JUL-2000A AE 18-AUG-2000 21-SEP-2000 TBD 19-DEC-2000
SIM/ACAD TRAINING FACILITY   27-MAR-2000A 07-APR-2000A AE AE 12-JUN-2000A 22-JUN-2000A 31-JUL-2000 21-AUG-2000 01-SEP-2000 03-OCT-2000 13-OCT-2000

REMARKS:  PA=$6.8M; A/E=BURNS&MAC.; GEOTECH=I/H; SURVEY=A/E.; 10%=35%; 35%=60%;   ***ON SCHEDULE.***
                                                                               

M999E636 TYNDALL AFB, FL HIGBY, JOHN TBD 09-NOV-1999A 07-DEC-1999A AE AE 09-FEB-2000A 25-FEB-2000A 07-JUL-2000A 02-MAY-2000A 10-MAY-2000A 30-JUN-2000A 22-AUG-2000
FY-00 UPGRADE AIRFIELD WHIGHAM, GARY 18-OCT-1999A 08-NOV-1999A 13-DEC-1999A NA 10-FEB-2000A 18-FEB-2000A 28-FEB-2000A AE 01-MAY-2000A 19-MAY-2000A 11-JUL-2000 22-SEP-2000
                             GREEN, DAVID 09-NOV-1999A 29-NOV-1999A AE AE 10-FEB-2000A 23-FEB-2000A 11-APR-2000A 02-MAY-2000A 09-MAY-2000A AE 21-JUL-2000

REMARKS:  PA=$10.2M; IFB; A/E=BURNS&MAC; 10%=35%, 35%=60%;  ***ON SCHEDULE.***
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 10-Aug-00

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M000E663 TYNDALL AFB, FL HIGBY, JOHN TBD 14-FEB-2000A 01-MAR-2000A TBD TBD TBD TBD TBD TBD TBD 02-JUL-2001 TBD
FY-02 F-22 CONSOLIDATED WHIGHAM, GARY 24-JAN-2000A 11-FEB-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
SQUADRON OPS/AMU HANGAR      14-FEB-2000A 29-FEB-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA=$11.4M, A/E=BURNS&MAC, 10%=DSGN CHARRETTE.  ***ON HOLD.***
                                                                               

M000E664 TYNDALL AFB, FL HIGBY, JOHN TBD 14-FEB-2000A 01-MAR-2000A TBD TBD TBD TBD TBD TBD TBD 02-JUL-2001 TBD
FY-02 F-22 FUEL SYSTEM WHIGHAM, GARY 24-JAN-2000A 11-FEB-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
MAINTENANCE HANGAR           14-FEB-2000A 29-FEB-2000A TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA=$2.35M; A/E=BURNS & MAC, 10%=DSGN CHARRETTE.  ***ON HOLD.***
                                                                               

M000E679 TYNDALL AFB, FL HIGBY, JOHN TBD 18-SEP-2000 20-SEP-2000 TBD AE 10-NOV-2000 07-DEC-2000 02-FEB-2001 26-FEB-2001 14-MAR-2001 02-APR-2001 16-MAY-2001
FY-01 WEAPONS CONTROLLER 28-AUG-2000 15-SEP-2000 21-SEP-2000 AE 13-NOV-2000 04-DEC-2000 29-JAN-2001 AE 23-FEB-2001 23-MAR-2001 TBD 31-MAY-2001
TRAINING SCHOOL              18-SEP-2000 18-SEP-2000 AE AE 13-NOV-2000 06-DEC-2000 02-FEB-2001 26-FEB-2001 12-MAR-2001 03-APR-2001 13-APR-2001

REMARKS:  PA=$6.195/CCL=5.266M; A/E=HERNANDEZ-KLEIN; 10%=35% OVER-THE-SHOULDER REVIEW, 35%=60%.  ***NEW FY-01 INSERT PROJECT-TENTATIVE SCHEDULE SHOWN.***
                                                                               

M999E628 TYNDALL AFB. FL HIGBY, JOHN TBD 16-MAY-2000A 09-MAY-2000A 06-JUL-2000A AE 24-JUL-2000 10-AUG-2000 21-AUG-2000 18-SEP-2000 04-OCT-2000 20-OCT-2000 14-DEC-2000
FY-01 F-22 MAINTENANCE WHIGHAM, GARY 14-FEB-2000A 21-APR-2000A 15-MAY-2000A AE 25-JUL-2000 08-AUG-2000 14-AUG-2000 AE 15-SEP-2000 17-OCT-2000 27-OCT-2000 23-JAN-2001
FACILITIES                   24-APR-2000A 05-MAY-2000A AE AE 25-JUL-2000 10-AUG-2000 01-SEP-2000 18-SEP-2000 02-OCT-2000 AE 07-NOV-2000

REMARKS:  PA=$18.7M; A/E=BURNS&MAC. GEOTECH=I/H; SURVEY=A/E; 10%=35%, 35%=60%.  ***ON SCHEDULE.***
                                                                               

MM98E999 WORLDWIDE BRUCE MURRAY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 30-SEP-1998 TBD
MEDCOM DELIVERY ORDERS JIM KASTNER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FOR SUSTAINMENT AND RENEWAL  TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS: 
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